
Conceptual Scope Budget Estimate & Scope - Chem Refresh

From Garcia, Joseph P <Joseph.P.Garcia@ttu.edu>

Date Tue 9/15/2026 8:17 PM

To Garcia, Joseph P <Joseph.P.Garcia@ttu.edu>

Project Conceptual Budget Calculator

Subject	Conceptual Scope Budget Estimate & Scope - Chem Refresh
Prepared By	Joseph P Garcia
Date	09/15/2026

Project Information

Project	Chem Refresh	Building	Chemistry
Rooms	221	Square Footage	200 SF
Space Type	Office, General		

Conceptual Budget Summary

Budget Level	Construction Cost	Standard Soft Costs	Additional Soft Costs	Total Price / SF
100% Construction	\$7,000	\$2,000	\$100	\$45/SF

Total Conceptual Budget	\$9,000			
--------------------------------	----------------	--	--	--

Total Conceptual Budget Range (+/- 20%)	\$7,000	to	\$11,000
--	----------------	-----------	-----------------

Architectural Systems

(% of Full Renovation)

System	Extent	Price / SF	Total Price
Flooring	25%	\$4/SF	\$1,000
Ceiling	0%	\$/SF	\$
Walls and Wall Finishes	25%	\$6/SF	\$1,000
Framing Systems	0%	\$/SF	\$
Access Systems	25%	\$2/SF	\$
Millwork	0%	\$/SF	\$
ARCHITECTURAL TOTAL	3%	\$13/SF	\$3,000

Building MPE Systems

(% of Full Renovation)

System	Extent	Price / SF	Total Price
Lighting	0%	\$/SF	\$
Electrical	25%	\$16/SF	\$3,000
HVAC	0%	\$/SF	\$
Exhaust	0%	\$/SF	\$
Plumbing	0%	\$/SF	\$
IT	0%	\$/SF	\$
MPE TOTAL	4%	\$16/SF	\$3,000

Soft Costs for All Projects

(% of Actual Construction Budget)

Category	Extent	Price / SF	Total Price
Design	15%	\$6/SF	\$1,100
Operations Management	4%	\$1/SF	\$300
Contingency	10%	\$4/SF	\$700
SOFT COST TOTAL	29%	\$11/SF	\$2,000

Additional Soft Costs for Some Projects

(% of Full Renovation)

Category	Extent	Price / SF	Total Price
A/V	0%	\$/SF	\$
FF&E	0%	\$/SF	\$
Asbestos	25%	\$8/SF	\$1,700
Move Support	0%	\$/SF	\$
ADDITIONAL SOFT COST TOTAL	2%	\$1/SF	\$100

This estimate and scope is a conceptual budget only.